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Chapter 7 Plan Implementation and Maintenance 

Requirement §201.6(c)(4): [The plan maintenance process shall include a] section describing the 

method and schedule of monitoring, evaluating, and updating the mitigation plan within a five-year 

cycle. 

Implementation and maintenance of this LHMP Update is critical to the overall success of hazard mitigation 

planning. This is Planning Step 10 of the 10-step planning process.  This chapter provides an overview of 

the overall strategy for plan implementation and maintenance and outlines the method and schedule for 

monitoring, updating, and evaluating the Plan.  The chapter also discusses incorporating the LHMP Update 

into existing planning mechanisms and how to address continued public involvement. 

Chapter 3 Planning Process includes information on the implementation and maintenance process since the 

2016 LHMP Update was adopted.  This section includes information on the implementation and 

maintenance process for this 2021 LHMP Update. 

7.1 Implementation 

Once adopted, this LHMP Update faces the truest test of its worth:  implementation.  While this Plan 

contains many worthwhile actions, the County will need to decide which action(s) to undertake first.  Two 

factors will help with making that decision: the priority assigned the actions in the planning process and 

funding availability.  Low or no-cost actions most easily demonstrate progress toward successful LHMP 

implementation. 

An important implementation mechanism that is highly effective and low-cost is incorporation of the hazard 

mitigation plan recommendations and their underlying principles into other plans and mechanisms, such as 

general plans, stormwater plans, Emergency Operations Plans (EOPS), evacuation plans, and other hazard 

and emergency management planning efforts for Placer County.  The County already implements policies 

and programs to reduce losses to life and property from hazards.  This LHMP Update builds upon the 

momentum developed through previous and related planning efforts and mitigation programs and 

recommends implementing actions, where possible, through these other program mechanisms.  

Mitigation is most successful when it is incorporated into the day-to-day functions and priorities of 

government and development.  Implementation can be accomplished by adhering to the schedules identified 

for each action and through constant, pervasive, and energetic efforts to network and highlight the multi-

objective, win-win benefits to each program and the Placer County community and its stakeholders.  This 

effort is achieved through the routine actions of monitoring agendas, attending meetings, and promoting a 

safe, sustainable community.  Additional mitigation strategies could include consistent and ongoing 

enforcement of existing policies and vigilant review of programs for coordination and multi-objective 

opportunities.   
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Simultaneous to these efforts, it is important to maintain a constant monitoring of funding opportunities 

that can be leveraged to implement some of the more costly recommended actions. This could include 

creating and maintaining a bank of ideas on how to meet local match or participation requirements.  When 

funding does become available, the County will be in a better position to capitalize on the opportunity.  

Funding opportunities to be monitored include special pre- and post-disaster funds, state and federal 

programs and earmarked funds, benefit assessments, and other state and federal grant programs, including 

those that can serve or support multi-objective applications. 

Responsibility for Implementation of Goals and Activities 

The elected officials and staff appointed to head each department within the County are charged with 

implementation of various activities in this LHMP Update.  During the quarterly reviews as described later 

in this section, an assessment of progress on each of the goals and activities in the LHMP Update should 

be determined and noted. At that time, recommendations were made to modify timeframes for completion 

of activities, funding resources, and responsible entities.  On a quarterly basis, the priority standing of 

various activities may also be changed. Some activities that are found not to be doable may be deleted from 

the Plan Update entirely and activities addressing problems unforeseen during Plan development may be 

added.  

7.1.1. Role of Hazard Mitigation Planning Committee (HMPC) in 

Implementation and Maintenance 

With adoption of this LHMP Update, the participating jurisdictions will be responsible for the LHMP 

implementation and maintenance.  The HMPC identified in Appendix A (or a similar committee) will 

reconvene quarterly each year to ensure mitigation strategies are being implemented and the County 

continues to maintain compliance with the NFIP.  As such, Placer County will continue its relationship with 

the HMPC, and: 

➢ Act as a forum for hazard mitigation issues; 

➢ Disseminate hazard mitigation ideas and activities to all participants; 

➢ Pursue the implementation of high-priority, low/no-cost recommended actions; 

➢ Ensure hazard mitigation remains a consideration for community decision makers;  

➢ Maintain a vigilant monitoring of multi-objective cost-share opportunities to help the community 

implement the plan’s recommended actions for which no current funding exists; 

➢ Monitor and assist in the implementation and update of this Plan;  

➢ Report on Plan progress and recommended changes to the County Board of Supervisors; and 

➢ Inform and solicit input from the public. 

The primary duty of the County is to see the LHMP Update successfully carried out and to report to their 

governing board and the public on the status of LHMP implementation and mitigation opportunities.  Other 

duties include reviewing and promoting mitigation proposals, considering stakeholder concerns about 

hazard mitigation, passing concerns on to appropriate entities, and posting relevant information on the 

County website.  
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7.2 Maintenance 

Plan maintenance implies an ongoing effort to monitor and evaluate LHMP implementation and to update 

this Plan as progress, roadblocks, or changing circumstances are recognized.  

7.2.1. Maintenance Schedule 

The Placer County Office of Emergency Services (County OES) is responsible for initiating Plan reviews. 

In order to monitor progress and update the mitigation strategies identified in the mitigation action plan, 

Placer County OES and the HMPC will revisit this Plan quarterly each year and following a hazard event.  

The HMPC will meet quarterly to review progress on LHMP implementation, and the County as a 

participating CRS community will provide annual evaluation reports for Activity 510. The HMPC will also 

submit a five-year written update to the State and FEMA Region IX, unless disaster or other circumstances 

(e.g., changing regulations) require a change to this schedule.  With this LHMP Update anticipated to be 

fully approved and adopted in 2021, the next formal Plan update for the Placer County Planning Area will 

occur in 2026.  With a formal FEMA Plan approval required in 2026 for the next LHMP Update, Placer 

County OES will initiate efforts to obtain a planning grant for the 2026 LHMP Update in 2024, with a new 

LHMP development process initiated in early 2025. 

7.2.2. Maintenance Evaluation Process 

Evaluation of progress can be achieved by monitoring changes in vulnerabilities identified in the LHMP. 

Changes in vulnerability can be identified by noting:  

➢ Decreased vulnerability as a result of implementing recommended actions; 

➢ Increased vulnerability as a result of failed or ineffective mitigation actions; and/or 

➢ Increased vulnerability as a result of new development (and/or annexation). 

➢ Increased vulnerability resulting from unforeseen or new circumstances. 

Updates to this LHMP will: 

➢ Consider changes in vulnerability due to action implementation; 

➢ Document success stories where mitigation efforts have proven effective; 

➢ Document areas where mitigation actions were not effective; 

➢ Document any new hazards that may arise or were previously overlooked;  

➢ Incorporate new data or studies on hazards and risks; 

➢ Incorporate new capabilities or changes in capabilities; 

➢ Incorporate growth and development-related changes to infrastructure inventories; and 

➢ Incorporate new action recommendations or changes in action prioritization. 

Changes will be made to this LHMP Update to accommodate for actions that have failed or are not 

considered feasible after a review of their consistency with established criteria, time frame, community 

priorities, and/or funding resources.  All mitigation actions will be reviewed as well during the monitoring 

and update of this Plan to determine feasibility of future implementation.  Updating of this LHMP will be 

by written changes and submissions, as the HMPC deems appropriate and necessary, and as approved by 

the County Board of Supervisors. In keeping with the five-year update process, the HMPC will convene 
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public meetings to solicit public input on this LHMP Update and its routine maintenance and the final 

product will be again adopted by the County Board of Supervisors and governing boards for the other 

Participating Jurisdictions. 

Quarterly Plan Review Process 

For the LHMP Update review process, Placer County OES, as lead along with the County CRS Coordinator, 

will be responsible for facilitating, coordinating, and scheduling reviews and maintenance of the LHMP.  

The LHMP is intended to be a living document. The review of the 2021 LHMP Update will normally occur 

on a quarterly basis each year and will be conducted by the HMPC as follows: 

➢ The Placer County OES will place an advertisement in the local newspaper advising the public of the 

date, time, and place for each quarterly review of the LHMP Update and will be responsible for leading 

the meeting to review the Plan.  

➢ Notices will be mailed to the members of the HMPC, federal, state, and local agencies, non-profit 

groups, local planning agencies, representatives of business interests, neighboring communities, and 

others advising them of the date, time, and place for the review.  

➢ County/City/District officials will be noticed by email and telephone or personal visit and urged to 

participate.  

➢ Members of the County’s Planning Commission and other appointed commissions and groups will also 

be noticed by email and either by telephone or personal visit.  

➢ Prior to the review, department heads and others tasked with implementation of the various activities 

will be queried concerning progress on each activity in their area of responsibility and asked to present 

a report at the review meeting.  

➢ The local news media will be contacted, and a copy of the current Plan will be available for public 

comment at Placer County.   

➢ After the review meeting, minutes of the meeting and a quarterly report will be prepared by the HMPC 

and forwarded to the news media (public) and the ISO/CRS specialist for the CRS program.  The report 

will also be presented to the County Board of Supervisors for review, and a request will be made that 

the Board take action to recognize and adopt any changes resulting from the review.  

➢ A copy of the 2021 LHMP Update will be continually posted on the Internet as will the annual CRS 

Activity 510 report. 

Criteria for Quarterly Reviews 

The criteria recommended in 44 CFR 201 and 206 will be utilized in reviewing and updating the LHMP. 

More specifically, the reviews should include the following information:  

➢ Community growth or change in the past quarter. 

➢ The number of substantially damaged or substantially improved structures by flood zone. 

➢ The renovations to public infrastructure including water, sewer, drainage, roads, bridges, gas lines, and 

buildings.  

➢ Natural hazard occurrences that required activation of the Emergency Operations Center (EOC) and 

whether or not the event resulted in a presidential disaster declaration. 

➢ Natural hazard occurrences that were not of a magnitude to warrant activation of the EOC or a federal 

disaster declaration but were severe enough to cause damage in the community or closure of businesses, 

schools, or public services. 

➢ The dates of hazard events descriptions. 

➢ Documented damages due to the event. 
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➢ Closures of places of employment or schools and the number of days closed. 

➢ Road or bridge closures due to the hazard and the length of time closed. 

➢ Assessment of the number of private and public buildings damaged and whether the damage was minor, 

substantial, major, or if buildings were destroyed. The assessment will include residences, mobile 

homes, commercial structures, industrial structures, and public buildings, such as schools and public 

safety buildings. 

➢ Review of any changes in federal, state, and local policies to determine the impact of these policies on 

the community and how and if the policy changes can or should be incorporated into the Hazard 

Mitigation Plan.  Review of the status of implementation of projects (mitigation strategies) including 

projects completed will be noted.  Projects behind schedule will include a reason for delay of 

implementation. 

7.2.3. Incorporation into Existing Planning Mechanisms 

Another important implementation mechanism that is highly effective and low-cost is incorporation of the 

2021 LHMP Update recommendations and their underlying principles into other County plans and 

mechanisms.  Where possible, Plan participants will use existing plans and/or programs to implement 

hazard mitigation actions.  As previously stated in Section 7.1 of this plan, mitigation is most successful 

when it is incorporated into the day-to-day functions and priorities of government and development.  The 

point is re-emphasized here. As described in this LHMP’s capability assessment, the County already 

implements policies and programs to reduce losses to life and property from hazards.  This Plan builds upon 

the momentum developed through previous and related planning efforts and mitigation programs and 

recommends implementing actions, where possible, through these other program mechanisms.  These 

existing mechanisms include:  

➢ County general and master plans 

➢ County Emergency Operations Plans and other emergency management efforts 

➢ County ordinances 

➢ Flood/stormwater management/master plans 

➢ Community Wildfire Protection plans 

➢ Capital improvement plans and budgets 

➢ Other plans and policies outlined in the capability assessment 

➢ Other plans, regulations, and practices with a mitigation focus 

HMPC members involved in these other planning mechanisms will be responsible for integrating the 

findings and recommendations of this LHMP with these other plans, programs, etc., as appropriate.  As 

described in Section 7.1 Implementation, incorporation into existing planning mechanisms will be done 

through the routine actions of: 

➢ monitoring other planning/program agendas; 

➢ attending other planning/program meetings;  

➢ participating in other planning processes; and 

➢ monitoring community budget meetings for other community program opportunities. 

The successful implementation of this mitigation strategy will require constant and vigilant review of 

existing plans and programs for coordination and multi-objective opportunities that promote a safe, 

sustainable community. 
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Examples of incorporation of the LHMP into existing planning mechanisms include:  

1. As recommended by Assembly Bill 2140, the County should adopt (by reference or incorporation) this 

LHMP into the Safety Element of their General Plan.  Evidence of such adoption (by formal, certified 

resolution and text within the body of the Safety Element) shall be provided to CAL OES and FEMA. 

2. Integration of flood actions identified in this mitigation strategy with implementation priorities in 

existing Watershed, Flood, and Stormwater Drainage Plans.  Key people responsible for development 

and implementation of the County’s Watershed Master Plans, Flood Plans, and Stormwater Master Plan 

participated on the HMPC.  Key projects were identified and integrated specifically into this LHMP, 

while others currently of lessor priority should be referenced in their source document.  Actual 

implementation of these projects will likely occur through the watershed, flood, and stormwater plans’ 

processes through the efforts of each responsible department. 

3. Use of risk assessment information to inform future updates of the hazard analysis in the Placer County 

Emergency Operations Plans. 

Efforts should continuously be made to monitor the progress of mitigation actions implemented through 

these other planning mechanisms and, where appropriate, their priority actions should be incorporated into 

updates of this hazard mitigation plan. 

7.2.4. Continued Public Involvement 

Continued public involvement is imperative to the overall success of the Plan’s implementation.  The update 

process provides an opportunity to solicit participation from new and existing stakeholders and to publicize 

success stores from the LHMP implementation and seek additional public comment.  The Plan maintenance 

and update process will include continued public and stakeholder involvement and input through attendance 

at designated committee meetings, web postings, press releases to local media, and through public hearings. 

Public Involvement Process for Quarterly Reviews  

The public will be noticed by placing an advertisement in the newspaper specifying the date and time for 

the review and inviting public participation.  The HMPC, local, state, and regional agencies will be notified 

and invited to attend and participate.   

Public Involvement for Five-year Update 

When the HMPC reconvenes for the next LHMP Update, they will coordinate with all stakeholders 

participating in the planning process—including those that joined the committee since the planning process 

began—to update and revise the Plan.  In reconvening, the HMPC will identify a public outreach 

subcommittee, which will be responsible for coordinating the activities necessary to involve the greater 

public.  The subcommittee will develop a plan for public involvement and will be responsible for 

disseminating information through a variety of media channels detailing the plan update process.  As part 

of this effort, public meetings will be held and public comments will be solicited on the LHMP Update 

draft.  The subcommittee will also coordinate this public outreach process with any public information 

programs established pursuant to the 2017 guidelines from the Community Rating System (CRS). 


